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Mr. DONOHUE, from the Committee on the Judiciary, submitted the
following

REPORT

[To accompany H. Res. 519]

The Committee on the Judiciary, to whom was referred the bill

(H. Res. 519) providing for sending the bills H. R. 6358 and H. R.
6923 and accompanying papers to the Court of Claims, having con-

sidered the same, report favorably thereon without amendment and

recommend that the resolution do pass.

PURPOSE

The purpose of House Resolution 519 is to refer the bills H. R.

6358, for the relief of the Tatem Manufacturing Co., and H. R. 6923,

for the relief of Meriden Industries Co., to the Court of Claims

pursuant to sections 1492 and 2509 of title 28 of the United States

Code, with the direction that the matters be considered in accordance

with the provisions of those sections and the court report its findings

to the House of Representatives so as to inform the Congress of the

nature of the demands as claims against the United States.

[H. R. 6358 and H. R. 6923, 85th Cong., 1st sess.]

[H. R. 6358, 85th Cong., 1st sess.]

A BILL For the relief of the Tatem Manufacturing Company

Be it enacted by the Senate and House of Representatives of

the United States of America in Congress assembled, That the

Secretary of the Treasury is authorized and directed to pay,

out of any money in the Treasury not otherwise appro-

priated, to the Tatem Manufacturing Company, Eastford,

Connecticut, the sum of $8,080. The payment of such
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sum shall be in full settlement of all claims of the Tatem
Manufacturing Company against the United States for
amounts due such company as a subcontractor to Harvey-
Whipple, Incorporated, Springfield, Massachusetts, under
Contract, CLN—DA-11-009-2M-18702, 18703, 18704, en-
tered into between Harvey-Whipple, Incorporated, and the
Chicago Quartermaster Depot, Department of the Army:
Provided, That no part of the amount appropriated in this
Act in excess of 10 per centum thereof shall be paid or de-
livered to or received by any agent or attorney on account
of services rendered in connection with this claim, and the
same shall be unlawful, any contract to the contrary not-
withstanding. Any person violating the provisions of this
Act shall be deemed guilty of a misdemeanor and upon con-
viction thereof shall be fined in any sum not exceeding
$1,000.
SEC. 2. Upon the payment to the Tatem Manufacturing

Company of the sum authorized by the first section of this
Act, all rights and remedies of such Company against
Harvey-Whipple, Incorporated, to recover amounts due
such Company as a subcontractor to such corporation under
the contract referred to in such first section, shall be trans-
ferred to the United States.

[H. R. 6923, 85th Cong., 1st sess.1
A BILL For the relief of Meriden Industries Company

Be it enacted by the Senate and House of Representatives of
the United States of America in Congress assembled, That the
Secretary of the Treasury is authorized and directed to pay,
out of any money in the Treasury not otherwise appropriated,
to the Meriden Industries Company, Hamden, Connecticut,
the sum of $24,357.42. The payment of such sum shall be
in full settlement of all claims of the Meriden Industries
Company against the United States for amounts due such
company as a subcontractor to Harvey-Whipple, Incorpo-
rated, Springfield, Massachusetts, under contract CLN—
DA-11-009—QM-18702, 18703, 18704, entered into between.
Harvey-Whipple, Incorporated, and the Chicago Quarter-
master Depot, Department of the Army: Provided, That no
part of the amount appropriated in this Act in excess of 10
per centum thereof shall be paid or delivered to or received
by any agent or attorney on account of services rendered inconnection with this claim, and the same shall be unlawful,
any contract to the contrary notwithstanding. Any person
violating the provisions of this Act shall be deemed guiltyof a misdemeanor and upon conviction thereof shall be finedin any sum not exceeding $1,000.
SEC. 2. Upon the payment to the Meriden IndustriesCompany of the sum authorized by the first section of thisAct, all rights and remedies of such company against Harvey-Whipple, Incorporated, to recover amounts due such com-pany as a subcontractor to such corporation under the con-
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tract referred to in such first section, shall be transferred to

the United States.
STATEMENT

3

The Tatem Manufacturing Co. and the Meriden Indu
stries Co.,

as subcontractors, agreed to supply certain compo
nent parts for

entrenching tools required by Harvey-Whipple,
 Inc. of Springfield,

Mass., under its contract with the United States Gove
rnment.

Harvey-Whipple, Inc., is a Massachusetts corpor
ation, and its

primary business involved the manufacture and dist
ribution of auto-

matic oil-heating equipment. On May 26, 1952,
 it entered into con-

tracts with the Government for the manufacture
 of entrenching tools.

The award made to Harvey-Whipple, Inc., on t
hat date took the

form of three separate contracts, DA 11-009—QM-1
8702, DA 11-009—

QM-18703, and DA 11-009—QM-18704. That
 corporation intended

to obtain all of the component parts of the
 entrenching tools by

subcontract, and to perform only the assembly, pai
nting, and packing

in its own plant. Meriden Industries Co., of Mount Carmel, Conn.,

supplying blades, picks, hinges, and sockets; a
nd the Tatem Manu-

facturing Co. of Eastwood, Conn., which comp
leted the production

of handles, were among the major subcontr
actors. Further facts

concerning this contract are detailed in the rep
ort of the Department

of the Army on H. R. 9552, a bill for the 
relief of Harvey-Whipple,

Inc., and that report has been attached to th
is report.

In connection with the bill H. R. 9552, f
or the relief of Harvey-

Whipple Inc., this committee reported House
 Resolution 487 referring

H. R. 9552 to the Court of Claims in the s
ame manner as is now pro-

posed in the case of H. R. 6358 and H. R.
 6923 (H. Rept. No. 1515,

85th Cong. 2d Sess.), House Resolution 487
 passed the House on April

1, 1958.
After considering the claims asserted by Ta

tem Manufacturing Co.

and the Meriden Industries Co., this co
mmittee has concluded that

the two bills H. R. 6358 and H. R. 692
3, should also be referred to

the Court of Claims in accordance with 
the procedures for congres-

sional reference cases set out in sections 
1492 and 2509 of title 28 of

the United States Code. The two cl
aims are related to the matter

already referred by House Resolution 4
87, and this committee feels

that it would be best if these two claims w
ere handled in the same way.

Accordingly, this committee recommends t
hat House Resolution 519

be considered favorably.

TREASURY DEPARTMENT,
Washington, November 8, 1957.

Hon. EMANUEL CELLER,
Chairman, Committee on the Judiciary,

House of Representatives, Washington, D
. C.

MY DEAR MR. CHAIRMAN: Reference 
is made to your letter dated

April 16, 1957, requesting a report on 
H. R. 6358, a bill for the relief

of the Tatem Manufacturing Co. Th
e bill, if enacted, would authorize

and direct the Secretary of the Trea
sury to pay out of the Treasury

the sum of $8,080 in full settlement o
f all claims of the Tatem Manu-

facturing Co. against the United Stat
es for amounts due such com-

pany as a subcontractor to Harvey
-Whipple, Inc., under the latter's
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3 prime contracts, CLN-DA-11-009-QM-18702, 18703, and 18701
with the Chicago Quartermaster Depot, Department of the Army.
As indicated by the bill, privity of contract existed between Tatem

and Harvey-Whipple but not between Tatem and the Chicago Quar-
termaster Depot. There is no obligation on the part of the Govern-
ment, under contract, statute or otherwise, to pay the claims of
Tatem for amounts due it as a subcontractor to Harvey-Whipple.
The Treasury Department opposes enactment of the bill for that

reason and for the further reason that such enactment would open
the door for similar relief not only for other unpaid subcontractors of
Harvey-Whipple but also for innumerable unpaid subcontractors of
other Government contractors, with a resulting impact on the Treas-
ury which this Department is not in a position to estimate. The
attached memorandum sets forth the pertinent facts in this case as
disclosed by the files of this Department.
The Department has been advised by the Bureau of the Budget

that there is no objection to the submission of this report to your
committee.

Very truly yours,
LAURENCE B. ROBBINS,

Acting Secretary of the Treasury.

MEMORANDUM RE H. R. 6358, FOR THE RELIEF OF THE TATEM
MANUFACTURING CO.

On or about September 12, 1952, Reconstruction Finance Corpora-
tion, pursuant to section 302 of the Defense Production Act of 1950, as
amended, and Executive Order No. 10161, as amended, made a loan
to Harvey-Whipple, Inc., Springfield, Mass., for the purpose of
providing funds for the performance by Harvey-Whipple of its three
prime contracts CLN-DA-11-009-QM-18702 (for 500,000 intrenching
tools), 18703 (for 50,000 intrenching tools), and 18704 (for 517,000
intrenching tools) with the Chicago Quartermaster Depot of the
Army. The loan was secured by, among other things, a second
mortgage on fixed assets and assignments by Harvey-Whipple to
RFC of all moneys due or to become due under such prime Government
contracts.
By virtue of subdivisions (a.) (2) and (b) of section 107 of the

Reconstruction Finance Corporation Liquidation Act and Executive
Order No. 10489, amending Executive Order 10480, all of the right,
title, and interest of RFC in and to the loans made by it under section
302 of the Defense Production Act of 1950, as amended, including
the loan to Harvey-Whipple, were transferred to the Secretary of the
Treasury, effective as of the close of business on September 28, 1953.

After the completion of contract No. 18703 in August 1953, Harvey-
Whipple encountered difficulty in meeting delivery dates under the
remaining two prime contracts due to the limited capacity of its
suppliers of component parts and insufficient working capital. On
September 9, 1955, Harvey-Whipple filed a voluntary petition for
reorganization under chapter X of the Bankruptcy Act, as amended.
The court found that a fair, equitable, and feasible plan for the

reorganization of Harvey-Whipple could not be formulated and dis-
missed the chapter X proceedings. A foreclosure judgment has been
entered with respect to the mortgage and sale under such judgment
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is pending. The Chicago Quartermaster Depot of the Army ter-
minated for default contract No. 18702 on January 30, 1957, and
contract No. 18704 on February 4, 1957. As approximately 85 per-
cent of the proceeds received under the assignments of moneys due
and to become due under the three prime contracts was released to
Harvey-Whipple to assist it in meeting its expenses and as an advance
in connection with the loan was necessary to protect the lien of the
second mortgage on the fixed assets, a loss on the loan is anticipated.

According to the letter to the Treasury Department dated October
24, 1955, from Tatem Manufacturing Co., it became in February of
1955 a subcontractor of Harvey-Whipple under prime contracts Nos.
18702 and 18704. This was after the treasurer of Tatem had been
expressly advised over the telephone by a representative of the
Treasury Department that the Secretary of the Treasury could not
guarant-r, payment to the subcontractors of their claims against
Harvey-Whipple.

Hon. EMANUEL CELLER,
Chairman, Committee on the Judiciary,

House of Representatives.

DEAR MR. CHAIRMAN: Reference is made to your request for the
views of the Department of the Army with respect to H. R. 6358, 85th
Congress, a bill for the relief of the Tatem Manufacturing Co.
This bill provides as follows:
"That the Secretary of the Treasury is authorized and directed to

pay, out of any money in the Treasury not otherwise appropriated,
to the Tatem Manufacturing Company, Eastford, Connecticut, the
sum of $8,080. The payment of such sum shall be in full settlement of
all claims of the Tatem Manufacturing Company against the United
States for amounts due such company as a subcontractor to Harvey-
Whipple, Incorporated, Springfield, Massachusetts, under Contract
CLN—DA-11-009-2M-18702, 18703, 18704, entered into between
Harvey-Whipple, Incorporated, and the Chicago Quartermaster
Depot, Department of the Army: * * *.
"SEc. 2. Upon the payment to the Tatem Manufacturing Company

of the sum authorized by the first section of this Act, all rights and
remedies of such Company against Harvey-Whipple, Incorporated,
to recover amounts due such Company as a subcontractor to such
corporation under the contract referred to in such first section, shall
be transferred to the United States."
The Department of the Army is opposed to the above-mentioned

bill.
Records of the Department of the Army reveal that the Tatem

Manufacturing Co. was one of a number of subcontractors to Harvey-
Whipple, Inc., on contracts DA 11-009—QM-18702 and DA 11-009—
QM-18704. (A complete report of the facts and views of the Depart-
nwnt on the prime contracts may be found in the report submitted
to your committee on February 24, 1958, by the Department of the
Army on H. R. 9552, 85th Congress, a bill for the relief of Harvey-
Whipple, Inc.) Tatem Manufacturing Co. entered into a subcontract
with Harvey-Whipple, Inc., in February 1955, to produce handles for

DEPARTMENT OF THE ARMY,
Washington, D. C., April 21, 1958.
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entrenching tools, the end products to be produced by the prime
contractor. No contractual relationships have existed at any time
between the Tatem Manufacturing Co: and the Army. The Depart-
ment has no information as to the contents of the contracts between
the claimant and the prime contractor.
Harvey-Whipple, Inc., was 1 of 16 bidders on invitation for bid

No. QM 11-009-62-1203. The items to be procured under the
proposed contract consisted of 1,067,000 entrenching tools to be
manufactured in accordance with military specifications MIL—I-11519
(QMC). Harvey-Whipple's bid, submitted on April 8, 1952, was
$1.80 per item, with a total contract price of $1,920,600, and was the
low bid. Consequently, an award for the items was made to Harvey-
Whipple, Inc., on May 26, 1952, and took the form of three separate
contracts, DA 11-009—QM-18702, DA 11-009—QM-18703, and DA
11-009—QM-18704 (hereinafter referred to as contracts 18702, 18703„
and 18704, respectively). Although 3 separate contracts were es-
tablished, they were treated as 1 for all practical purposes.
Under the delivery schedule as set forth in the original contract,

the prime contractor was expected to produce 50,000 tools in October
1952, the first month of his production, completing contract 18703.
It was to increase output to 100,000 tools in November 1952, equally
divided between contracts 18702 and 18704. In December 1952 it
was expected to produce 60,000 tools for contract 18702 and 65,000
tools for contract 18704, maintaining that monthly rate for 7 months,
then droppina

b 
to 42,000 tools total in the final month of the contract,

completing delivery by July 31, 1953.
Both of the prime contracts were changed from time to time. Al-

though many of the changes  occurred prior to Tatem Manufacturing
Co.'s contract with Harvey-Whipple, Inc., they are relevant to the
proposed bill, in that they indicate the type of difficulties the prime
contractor was encountering, and hence to a certain extent show why
the claimant suffered a loss in its contract with Harvey-Whipple, Inc.
Briefly, the chronological history of contractual changes is as follows:
(a) On June 12, 1953, change order No. 1 to the three contracts

were issued to correct an error in the specifications as to packing and
packaging the completed items, and to increase the contract price to
compensate for additional costs resulting from that change. The
amount of the increase was $0.0428 per item and represented an
increase in the total contract price of $21,400.
(b) Change order No. 2 was issued on June 30, 1953, authorizing

the acceptance, at a reduced price, of 12,402 tools painted with sub-
specification paint.

(c) On September 21, 1953, supplemental agreement No. 2 was
entered into. The purpose of this agreement was to make a number of
changes in the specifications, some of which were correction of errors
and others of which eased test requirements. The delivery schedule
was also amended by this supplemental agreement, provided that
initial deliveries would commence during November 1953, and would
be completed by July 31, 1954.
(d) Supplemental agreement No. 3 was entered into on December

31, 1953, and provided for the acceptance, at a $0.06 decrease in price,
of 7,200 subspecification tools offered by the contractor. On Febru-
ary 17, 1954, supplemental agreement No. 4 was executed. This
agreement provided for an extension in the delivery schedule, extend-
ing the date of final delivery under the contract to December 16, 1954.
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(e) Supplemental agreement No. 5 to contract 18702 was entered
into on March 25, 1954, and provided for the acceptance of 700 sub-
specification tools at a $0.06 per unit reduction in price. On August
5, 1954, supplemental agreement No. 4 to contract 18704 was executed
and provided for the acceptance of 16,000 subspecification tools.
(f) The contracting officer on August 13, 1954, ordered a partial

termination of the 2 outstanding contracts (18702 and 18704),
providing for a reduction of 319,740 tools to be delivered under the
2 contracts. In the notices of partial termination, the contracting
officer noted existing and anticipated delinquencies under both of the
contracts; and noted further that the contracts were interrelated and
provided also for extension of the delivery schedules on the untermi-
nated items.
(g) Supplemental agreement No. 6 to contract 18702 was entered

into in December 1954, and provided for the acceptance of 40,000
tools embodying parts made from other than specification steel.
(h) On January 14, 1955, supplemental agreement No. 7 to contract

18702 and No. 5 to contract 18704 were entered into. These agree-
ments established the cost to the Government of tools destroyed during
the conduct of certain tests necessary for the performance of the
contracts.

(i) On March 17, 1955, supplemental agreement No. 8 to contract
18702 and No. 6 to contract 18704 were executed. These two agree-
ments were identical, except as to the number of tools affected. The
agreements recited the number of tools remaining to be delivered
(264,996 under both contracts), the proposal of the contractor for a
revised delivery schedule, and the offer by the contractor and accept-
ance by the Government of the consideration for such revision and
extension of the delivery schedule. The delivery schedules were re-
vised and extended, authorizing the contractor to deliver 15,000 items
under each contract by April 30, 1955, and the same number by the
last day of each month thereafter into January 1956; to deliver 4,994
items under contract 18702 and 25,006 items under contract 18704 in
February 1956, and 16,994 items under contract 18704 in March 1956.
Harvey-Whipple, Inc.

' 
further agreed to waive and release any and

all claims against the Government arising out of the three contracts
and further to withdraw its appeals from the partial terminations for
default discussed above. In executing these releases the contractor
agreed specifically, in part, as follows:

'The contractor withdraws its notice of appeal, dated September
17, 1954, from notice of partial termination for default, dated August
13, 1954, this agreement hereby constituting a formal withdrawal of
said notice of appeal, and the contractor thereby intends and does
forever hereafter foreclose itself from its right to appeal from said
termination for default.
"Harvey-Whipple, Inc., does hereby, for itself and its successors,

release and forever discharge the United States of America of and
from all and all manner of actions, causes of action, suits, proceedings,
debts, dues, judgments, damages, claims and demands whatsoever in
law or equity or under administrative procedures which against the
United States of America the said Harvey-Whipple, Inc., ever had,
now has or may have for or by reason of any 

matter, 
cause or thing

whatsoever arising under and by virtue of contract No. DA 11-009
qm-18702 (0. I. No. 10289—C&E-52), contract No. DA 11-009
qm-18703 (0. I. No. 10290—C&E-52) and contract No. DA 11-009
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qm-18704 (0. I. No. 10291-C&E-52) from the beginning of the world
to the date of these presents, it being the intention and the under-
standing of the parties that this release and discharge shall apply
to but is not limited to (a) any difficulties, conflicts, ambiguities, in-
consistencies, discrepencies or impossibilities which may have been or
may be contained in the contracts No. DA 11-009 qm-18702, qm-18703
and qm-18704 and any specifications referenced therein, (b) any
upward adjustment in price under the terms and conditions of supple-
mental agreement No. 2 to contract No. DA 11-009 qm-18702, dated
September 21, 1953, and supplemental agreement No. 2 to contract
No. DA 11-009 qm-18704, dated September 21, 1953, in excess of
$0.11341 per unit and (c) the notices of partial termination for default,
dated August 13, 1954, under contracts No. DA 11-009 qm-18702
(0. I. No. 10289-C&E-52) and contract No. DA 11-009 qm-18704
(0. I. No. 10291-C&E-52).
"Except as hereby amended, all the terms and conditions of the

contract remain in full force and effect and shall also apply in carry-
ing out the provisions of this agreement."
(j) On January 30, 1957, contract 18702 was terminated for default

and on February 4, 1957, contract 18704 was terminated in the same
manner. By a notice dated March 2, 1957, the contractor appealed
to the Armed Services Board of Contract Appeals from the said
termination pursuant to the provisions of the disputes clause. The
matter was heard by the Armed Services Board of Contract Appeals
on December 6, 1957, and a decision was rendered thereon on Decem-
ber 26, 1957, dismissing the appeal because the Board had no juris-
diction to hear the case, in view of general releases given to the
Government by the contractor.
Very little information pertinent to the relations between the

Tatem Manufacturing Co. and Harvey-Whipple, Inc., appears in
departmental files. However, an indication of the difficulties the
Tatem Manufacturing Co. encountered with Harvey-Whipple, Inc.,
may be found in a letter written by the claimant to the Treasury
Department on October 24, 1955, stating that it could not continue
with its subcontract because of the contractor's failure to meet
obligations. A portion of this letter, quoted below, is particularly
relevant to the merits of the subject bill:
"Before the Tatem Manufacturing Co. agreed to make handles for

Harvey-Whipple a thorough investigation of the credit standing of
the prime contractor was made with negative results as far as Tatem
was concerned. Because of the insistence of Harvey-Whipple to the
effect that they would and could pay because the terms of their RFC
loan required that all subcontractors had to be paid every 14 days,
the writer called your office February 18, 1955, on the phone and
talked with Mr. Henrich, who advised that the RFC could not
guarantee payment to the subcontractors but stated that Harvey-
Whipple was meeting their obligation with you, the RFC, satisfactorily,
and that Harvey-Whipple was satisfactorily meeting all obligations
to their trade creditors. Your letter of February 21, 1955, confirms
this fact."

Although the information furnished above is not complete, it does
indicate that Tatem Manufacturing Co's only legal or equitable
claim is against the prime contractor, and not against the United
States. No evidence is available indicating that any action on the



TATEM MANUFACTURING CO. AND MERIDEN INDUSTRIES CO. 9

part of the Government caused the loss, rather it appears that the
loss resulted in part from the inability of the prime contractor to
properly perform its contractual obligations and in part from the
financial insecurity of the prime contractor. It is therefore apparent
that the losses claimed by Tatem Manufacturing Co. resulted from
risks assumed when it entered into a contract with a prime contractor
who could not fulfill the terms of the contract and who could not
discharge the resultant obligations. (This is made very clear in the
portion of the October 24 letter quoted above.) Since no evidence
exists that the losses were caused or aggravated by any action on the
part of the Government or its agents, there appears to be no legal or
equitable basis for the granting of any award to the claimant.
As noted above, the losses sustained by Tatem Manufacturing Co.

resulted from financial difficulties encountered by Harvey-Whipple,
Inc. In this respect it should be observed that the Defense Lending
Division of the Treasury Department, as successor in interest to the
Reconstruction Finance Corporation (which provided the financing
for Harvey-Whipple, Inc.), may be able to provide additional infor-
mation to the committee on the detailed financial difficulties en-
countered by Harvey-Whipple, Inc. No such information is available
to the Department of the Army.
H. R. 6923, 85th Congress, a bill for the relief of the Meriden

Industries Co., upon which the committee has requested the Depart-
ment of the Army for its views, relates to another subcontractor of
Harvey-Whipple, Inc., under the same contracts involved herein.
The Department of the Army on February 24, 1958, submitted its
report on H. R. 9552, 85th Congress, a bill for the relief of Harvey-
Whipple, Inc.
For the reasons expressed herein the Department of the Army

recommends that H. R. 6358 be not favorably considered by the
Congress.
The cost of this bill, if approved, will be $8,080.
The Bureau of the Budget has advised that there is no objection to

the submission of this report.
Sincerely yours,

WILBER M. BRUCKER,
Secretary of the Army.

The report of the Department of the Army on H. R. 9552, the bill
for the relief of Harvey-Whipple, Inc., is as follows:

DEPARTMENT OF THE ARMY,
Washington, D. C., February 24, 1958.

Hon. EMANUEL CELLER,
Chairman, Committee on the Judiciary,

House of Representatives.
DEAR MR. CHAIRMAN: Reference is made to your request for the

views of the Department of the Army with respect to H. R. 9552,
85th Congress, a bill for the relief of Harvey-Whipple, Inc.

This bill provides as follows:
"That the Secretary of the Treasury is authorized and directed to

pay, out of any money in the Treasury not otherwise appropriated,
to Harvey-Whipple, Inc., of Springfield, Mass., the sum of $ 
Such sum shall be in full satisfaction of all claims of the said Harvey-

39018°-58 H. Rept., 85-2, vol. 7 63
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Whipple, Inc., against the United States for compensation for losses
incurred by such corporation in connection with the manufacture by
such corporation of entrenching tools pursuant to contracts which
were entered into between such corporation and the Quartermaster
Corps of the United States Army in May 1952, and which are desig-
nated as DA 11-009—QM-18702, DA 11-009—QM-18703, and DA 11-
009—QM-18704."
The Department of the Army is opposed to the above-mentioned

bill.
Records of the Department of the Army reveal that Harvey-

Whipple, Inc., was one of 16 bidders on Invitation For Bid No.
QM 11-009-62-1203. The items to be procured under the proposed
contract consisted of 1,067,000 entrenching tools to be manufactured
in accordance with military specification MIL—I-11519 (QMC).
Harvey-Whipple's bid, submitted on April 8, 1952, was $1.80 per
item, with a total contract price of $1,920,600, and was the low bid
on the procurement. Consequently, an award for the items was
made to Harvey-Whipple on May 26, 1952, and took the form of three
separate contracts, DA 11-009—QM-18702, DA 11-009—QM-18703,
and DA 11-009—QM-18704 (hereinafter referred to as Contracts
18702, 18703, and 18704, respectively). Although three separate
contracts were established, they were treated as one for all practical
purposes.
Under the delivery schedule as set forth in the original contract,

the company was expected to produce 50,000 tools in October 1952,
the first month of his production, completing contract 18703. It was
to increase output to 100,000 tools in November 1952, equally divided
between contracts 18702 and 18704. In December 1952 it was
expected to produce 60,000 tools for contract 18702 and 65,000 tools
for contract 18704, maintaining that monthly rate for seven months,
then dropping to 42,000 tools total in the final month of the contract,
completing delivery by July 31, 1953.

All three of the contracts were modified from time to time. Briefly,
the chronological history of contractual changes is as follows:
(a) On June 12, 1953, change orders No. 1 'to each of the three

contracts were issued to correct an error in the specifications as to
packing and packaging the completed items, and to increase the
contract price to compensate for additional costs resulting from that
change. The amount of the increase was $0.0428 per item and
represented an increase in the total contract price of $21,400.
(b) Change order No. 2 was issued on June 30, 1953, authorizing

the acceptance, at a reduced price, of 12,402 tools painted with
subspecification paint. This change, like change order No. 1, was
agreed to by the contractor. This change order provided for a
reduction in the contract price of one cent per item on the 12,400
subspecification tools and resulted in a total decrease of $124.

(c) On September 21, 1953, supplemental agreement No. 2 was
entered into. The purpose of this agreement was to make a number
of changes in the specifications, some of which were correction of errors
and others of which eased test requirements. The changes entailed
additional cost in production and the agreement recited a difference
of opinion between the Government and the contractor as to the
appropriate amount by which the unit price should be increased.
The contractor accepted the Government's figure, reserving its right
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to claim an upward adjustment in price, and saving its rights under
the disputes clause of the contract. The amount of the increase
established by the supplemental agreement was $0.11341 per unit,
resulting in a total increase under the contract of $52,565.54. The
delivery schedule was also amended by this supplemental agreement,
and provided that initial deliveries would commence during November
1953, and would be completed by July 31, 1954.
(d) Supplemental agreement No. 3 was entered into on December

31, 1953, and provided for the acceptance, at a $0.06 decrease in
price, of 7,200 subspecification tools offered by the contractor. On
February 17, 1954, supplemental agreement No. 4 was executed.
This agreement provided for an extension in the delivery schedule,
extending the date of final delivery under the contract to December
16, 1954. In consideration of the extension of time for performance,
the contractor accepted a $0.00621 per unit reduction in price. (It
should be noted that at the time of the execution of this supple-
mental agreement, 469,994 units were as yet undelivered.) This
resulted in a total decrease under the contract of $2,918.66.

(e) Supplemental agreement No. 5 to 18702 was entered into on
March 25, 1954, and provided for the acceptance of 700 subspecifica-
tion tools at a $0.06 per unit reduction in price. The total decrease
effected by this supplemental agreement was $42.01. On August 5,
1954, supplemental agreement No. 4 to contract 18704 was executed
and provided for the acceptance, at a $0.05 per unit reduction in
price, of 16,000 subspecification tools.
(f) The contracting officer on August 13, 1954, ordered a partial

termination of the 2 outstanding contracts (18702 and 18704), pro-
viding for a reduction of 319,740 tools to be delivered under the 2
contracts. In the notices of partial termination, the contracting
officer noted existing and -anticipated deliquencies under both of the
contracts; and noted further that the contracts were interrelated
and provided also for extension of the delivery schedules on the
unterminated items.
(g) Supplemental agreement No. 6 to contract 18702 was entered

into in December 1954, and provided for the acceptance, at a $0.05
per unit reduction of price, of 40,000 tools embodying parts made
from other than specification steel.
(h) On January 14, 1955, supplemental agreement No. 7 to con-

tract 18702 and No. 5 to contract 18704 were entered into. These
agreements established the cost to the Government of tools destroyed
during the conduct of certain tests necessary for the performance of
the contracts.

(i) On March 17, 1955, supplemental agreement No. 8 to contract.
18702 and No. 6 to contract 18704 were executed. These two agree-
ments were identical, except as to the number of tools affected. The
agreements recited the number of tools remaining to be delivered
(264,996 under both contracts), the proposal of the contractor for a
revised delivery schedule, and the offer by the contractor and accept-
ance by the Government of the consideration for such revision and
extension of the delivery schedule. The supplemental agreements
provided for a reduction of $0.05 in the price on each of the remaining-
tools to be delivered. The delivery schedules were revised and ex-
tended, authorizing the contractor to deliver 15,000 items under
each contract by April 30, 1955, and the same number by the last
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day of each month thereafter into January 1956; to. deliver 4,994
items under contract 18702 and 25,006 items under contract 18704
in February 1956, and 16,994 items under contract 18704 in March
1956. Harvey-Whipple, Inc. further agreed to waive and release
any and all claims against the Government arising out of the three
contracts and further to withdraw its appeals from the partial termi-
nations for default discussed above. In executing these releases the
contractor agreed specifically, in part, as follows:
"The contractor withdraws its notice of appeal, dated September 17,

1954, from notice of partial termination for default, dated August 13,
1954, this agreement hereby constituting a formal withdrawal of said
notice of appeal, and the contractor thereby intends and does forever
hereafter foreclose itself from its right to appeal from said termination
for default.
"Harvey-Whipple, Inc., does hereby, for itself and its successors,

release and forever discharge the United States of America of and from
all and all manner of actions, causes of action, suits, proceedings,
debts, dues, judgments, damages, claims and demands whatsoever in
law or equity or under administrative procedures which against the
United States of America the said Harvey-Whipple, Inc., ever had,
now has or may have for or by reason of any matter, cause or thing
whatsoever arising under and by virtue of contract No. DA 11-009
qm-18702 (0. I. No. 10289—C&E-52), contract No. DA 11-009
qm-18703 (0. I. No. 10290—C&E-52) and contract No. DA 11-009
qm-18704 (0. I. No. 10291—C&E-52) from the beginning of the world
to the date of these presents, it being the intention and the understand-
ing of the parties that this release and discharge shall apply to but is
not limited to (a) any difficulties, conflicts, ambiguities, inconsistencies,
discrepancies or impossibilities which may have been or may be con-
tained in the contracts No. DA 11-009 qm-18702, qm-18703 and qm-
18704 and any specifications referenced therein, (b) any upward adjust-
ment in price under the terms and conditions of supplemental agree-
ment No. 2 to contract No. DA 11-009 qm-18702, dated September
21, 1953 and supplemental agreement No. 2 to contract No. DA 11-
009 qm-18704, dated September 21, 1953, in excess of $0.11341 per
unit and (c) the notices of partial termination for default, dated
August 13, 1954, under contracts No. DA 11-009 qm-18702 (O. I. No.
10289—C&E-52) and contract No. DA 11-009 qm-18704 (0. I. No.
10291—C&E-52).
"Except as hereby amended, all the terms and conditions of the

contract remain in full force and effect and shall also apply in carry-
ing out the provisions of this Agreement."

j. On January 30, 1957, contract 18702 was terminated for default
and on February 4, 1957, contract 18704 was terminated in the same
manner. By a notice dated March 2, 1957, the contractor appealed
to the Armed Services Board of Contract Appeals from the said termi-
nation pursuant to the provisions of the disputes clause. The matter
was heard by the Armed Services Board of Contract Appeals on De-
cember 6, 1957, and a decision was rendered thereon on December 26,
1957, dismissing the appeal because the Board had no jurisdiction to
hear the case, in view of the releases given to the Government by the
contractor.
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In seeking additional compensation, Harvey-Whipple, Inc., bases
its claim on four main contentions:
(1) The specifications were entirely incorrect, incomplete, and that

it was impossible to manufacture items under the specifications which
would meet the test requirements of the Quartermaster Corps.
(2) That some delay in production was incurred because of a steel

strike which commenced 3 days after the contract was awarded.
(3) That it was harassed by the misuse of authority and non-

cooperation of the inspection personnel assigned to its plant by the
Chicago Quartermaster Depot, and that this harassment resulted in
unreasonable rejections causing delay and financial loss.
(4) That it was somehow coerced into signing the releases quoted

above, and that as a result of this coercion the said releases should be
considered void and of no effect.
In discussing the merits of this case, it is appropriate at this time

to set forth the factual history of the Harvey-Whipple procurement.
At preaward conferences between members of the Chicago Quarter-
master Depot and representatives of Harvey-Whipple the company
insisted that they had taken into consideration cost elements in manu-
facturing and had been reassured that their engineers, as well as
proposed subcontractors, all understood the specifications, and further,
that they anticipated no trouble in manufacturing the entrenching
tools. It was the intention of the contractor at the outset to obtain
all of the component parts of the entrenching tools by subcontract,
performing in its own plant only the assembly, painting, and packing.
In addition, the claimant subcontracted for the heat treating proces-
sing of certain parts. The major subcontractors were Meriden
Industries Co. of Mount Carmel, Conn. (blades, picks, hinges, and
sockets), and the Northern Handle Mills of Kansas City, Mo. (wooden
handles (the Tatem Manufacturing Co. of Eastford, Conn., completed
the production of the handles)). Other subcontractors were Blue
Ridge Pressure Casting Co. (handle nuts), C. W. Haynes Laboratory
(paint), Chicago Rivet and Machine Co. (hinge pins), Springfield
Heat Treating Co. (heat treating), and Pioneer Box & Lumber Co.
(packing boxes). Financing was to be obtained by the contractor
through a loan from the Reconstruction Finance Corporation, to be
secured by assignment of amounts due under the subject contracts.

Production was initially delayed by a strike in the steel industry.
The contracting officer found that the strike had caused 154 days
excusable delay in production. The contractor was informed that it
would be expected to make its first delivery under contract 18703 on
or before April 3, 1953, and first deliveries under contracts 18702 and
18704 on or before May 3, 1953, instead of as originally scheduled.
The remainder of the delivery schedule was appropriately amended.

Preproduction samples of the tools were submitted by the con-
tractor on or about November 6, 1952, and were forwarded to the
Government for testing. The samples were found to be unacceptable,
in that they fell short of specification requirements. Additional pre-
production samples were submitted on December 27, 1952, which were
accepted with notation of deficiencies. It is also pertinent to note
that the contractor requested consideration be given to the use of
nonspecification steel in the fabrication of the handle socket. This
request was denied in a letter dated December 29, 1952. In the mean-
time, the subcontractor for the manufacture of blades and picks had
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set up its dies and forged sockets with the lower grade steel. Later,
when attempting to form the sockets from specification steel tubing
the subcontractor found that adjustments had to be made in its dies
with resulting delays.
Because of the delays in the production of the entrenching tools,

arrangements were made in March 1953, for a daily progress report by.
the Government plant inspector. The inspector's reports, corre-
spondence, and memorandums of conference show that the contractor
encountered difficulty in a number of fields. For instance, the sub-
contractor of heat treatment for the socket and other components
had trouble in obtaining proper heat treatment at all points of .the
socket. Another example of these difficulties was .in the breaking
of the pick blank die at the Meriden Industries. Also, in July 1953,
the inspector reported that a total of 9,200 tools had been rejected for
what appeared to be a defect inherent in about six or seven thousand
substandard hinges inadvertently mixed with acceptable hinges.
During the manufacture of tools correction of specification was

found to be desirable in order to make the manufacture of an accept-
able tool less difficult. It was also found that testing procedures were
more stringent than appeared necessary. Some of these problems
were informally resolved by issuing less rigorous instructions to the
inspectors and to the contractor. In July 1953, the contractor pre-
sented a list of changes in specifications which it believed necessary
and which were eventually embodied in supplemental agreement No. 2
discussed above. This agreement extended the delivery schedules,
and as previously noted increased the contract price in the amount
of $0.11341, and reserved the contractor's right to appeal in the event
its claim for an additional increase was denied. After the date of
supplemental agreement No. 2, there appear to have been no further
complaints on the part of the contractor as to the specifications them-
selves, although the contractor did have some difficulty in producing
tools to meet the amended specifications. These difficulties, however,
resulted from his financial troubles, the receipt of nonspecification
components from his suppliers, errors in assembly and contractor
inspection, and difficulties of the manufacturers of the components
in obtaining specification raw material. None of these difficulties
were caused by any error in the amended specifications or through
any Government action while administering the contracts.
On December 26, 1953, the contractor requested that action be

taken no later than December 31, 1953, to grant further extensions
of delivery schedules to February 28, 1954, on the basis of excusable
delay, alleging that the delivery schedules set out in supplemental
agreement No. 2 were inadequate. Negotiations resulting from this
letter culminated in the execution of supplemental agreement No. 4,
discussed above, which further extended the delivery schedules in
consideration for a reduction in the contract price of $0.00621 per
item. Notwithstanding this agreement, on April 15, 1954, 1 month
after the first deliveries were due under the amended delivery schedule,
the contractor was delinquent in the delivery of 7,500 items and the
delinquency increased thereafter.
In addition to the delays caused by production difficulties, further

delays were caused by the inability of the contractor to secure satis-
factory financing of the contracts and to maintain satisfactory credit
with its suppliers and subcontractors. As early as August 14, 1953,
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it became apparent that the contractor was having financial difficulties.
A principal subcontractor, Meriden Industries, reported on that date,
that it had approximately $100,000 in inventory on the subcontract
and that $35,000 was owed to it by Harvey-Whipple. Meriden fur-
nished the contracting officer with a copy of a demand made on
Harvey-Whipple in September 1953, for the payment of past-due
invoices. In the demand, the subcontractor notified Harvey-Whipple
that production of components would not be resumed until it was
established when past-due invoices would be paid, and until Meriden
could be assured that future invoices would be paid promptly. On
October 15, 1953, Harvey-Whipple informed the contracting officer
that Reconstruction Finance Corporation was delaying a decision as
to whether to release further advances on the loan and for that reason
production had not been resumed. On December 7, 1953, the con-
tracting officer learned that the contractor was delinquent in its pay-

ments to Reconstruction Finance Corporation. On December 10,
1953, it was learned that the contractor had succeeded in making an

interest payment but had failed to make its scheduled principal

payment on the loan. On December 18, 1953, the Boston Office of

Reconstruction Finance Corporation informed the contracting officer

that Northern Handle Mills, supplier of handles for the contractor,

had been unable to make a payment on its loan from Reconstruction

Finance Corporation because of inability to obtain payment from

Harvey-Whipple for handles delivered. On December 21, 1953, a

telephone conference was held with the Boston Reconstruction Fi-

nance Corporation office in which it was learned that the contractor

had made payment of principal due on its loan and had requested a

further advance of $55,000. On April 27, 1954, after the execution

of supplemental agreement No. 4, the contractor again complained

that Reconstruction Finance Corporation had withheld sizable sums

of its loans and that the contractor had not been able to pay certain

of its subcontractors. This, in turn, had held up deliveries of com-

ponents. In his letter, the contractor stated that it might not be

able to ship the required number of tools by May 15, 1954. On May

5, 1954, the contracting officer warned that the withholding of funds

by Reconstruction Finance Corporation did not constitute an ex-

cusable delay. On May 19, 1954, the contractor requested a further

extension of delivery schedule for the reason that withholding of

funds by Reconstruction Finance Corporation had made it impossible

for the contractor to maintain his schedule. On June 18, 1954, the

contractor was informed by letter that the extension of the delivery

schedule could not be granted. At the same time it was given notice

that it was in default and that if it failed to demonstrate, within 30

days, its ability to make substantial deliveries and to obtain adequate

financing to complete the contract, it could result in the contracting

officer terminating the contracts. It should be noted that by July

16, 1954, the contractor was delinquent in the delivery of 149,000

tools, and its anticipated rate of delivery for the months of July,

August, September, and October indicated an increase in the amount

of delinquency.
On August 13, 1954, the contracting officer issued notices of partia

l

termination for default on each of the two remaining contracts. This

notice of termination has been discussed above. The cont
ractor

filed timely appeals from each of the partial terminations
, but as
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previously noted, the appeals were subsequently withdrawn. On
January 25, 1955, the contractor, through its representatives, offered
to withdraw the appeals from the partial termination for default, to
waive all claims against the Government, to consider a reduction in
price and to withdraw any allegations of economic duress. The
contractor further requested that the terminated items be reinstated,
but was advised that this would be impossible.
On February 10, 1955, the contracting officer forwarded notices of

delinquency to the contractor. The contractor replied that it could
demonstrate ability to arrange financing and requested a further
extension of the delivery schedule. A conference was held on February
24, 1955, at which time the contractor submitted written proposals.
A subsequent conference was held on March 9, 1955, between the
contracting officer and representatives of the contractor at which
time a memorandum of agreement was executed outlining the basis
for the proposed extension of the delivery schedules. This extension
was ultimately embodied in supplemental agreement No. 8 to contract
18702 and supplemental agreement No. 6 to contract 18704. The
terms of these supplemental agreements are discussed, and in part
set out above. On August 1, 1955, Meriden Industries informed the
contracting officer that it would make no further deliveries of com-
ponents until it had received payment by Harvey-Whipple of all past-
due accounts. On the same day the Springfield Heat Treating Co.
notified Harvey-Whipple and .the contracting officer that it would
no longer perform heat treating services unless payment of past-due
invoices was •made in 5 days. On August 2, 1955, the Blue Ridge
Pressure Casting Co. informed the contracting officer that no further
shipments would be made to the contractor unless new and satis-
factory financial arrangements were made. On August 29, 1955, the
contractor requested a further extension of time due to withholding
of funds by the Reconstruction Finance Corporation.
Under the amended delivery schedules the contractor was not

delinquent in deliveries as of July 31, 1955, but no deliveries were made
after that date, and the contractor became wholly delinquent on the
two contracts as of March 31, 1956. On September 9, 1955, the con-
tractor filed a petition in the United States District Court, Boston,
Mass., for reorganization under chapter X of the Bankruptcy Act
(11 U. S. C. 501 et seq.) and for appointment of a trustee. On Sep-
tember 28, 1955, the trustee in bankruptcy conferred with the con-
tracting officer at some length as to whether the trustee would elect to
continue performance of the contracts. No decision was reached at
this time, but on December 21, 1955, the trustee informed the Quarter-
master General that he had decided not to continue performance of
the two contracts. However, before this decision could be imple-
mented the action under chapter X was dismissed by the court.
On January 18, 1956, the Defense Lending Division of the Treasury

Department, successor in interest to the Reconstruction Finance
Corporation, notified the Chicago Quartermaster Depot that it was
foreclosing the factors' lien on inventory which was the collateral for
their loan to Harvey-Whipple, Inc. On January 30, 1957, contract
18702 was terminated for default by decision of the contracting officer,
and on February 4, 1957, contract 18704 was terminated in the same
manner.
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A detailed review of the facts of the case reveals that the inability

of Harvey-Whipple to meet its contractual obligations resulted from

the company's weak financial structure and an inability to produce

tools in accordance with the specifications. Undoubtedly, the steel

strike resulted in delays; however, the contracting officer granted an

appropriate extension of time because of the strike, which extension

was accepted by Harvey-Whipple. There is no evidence to support

the contention that Harvey-Whipple was harassed by misuse of

authority and Jack of cooperation of Government personnel. Rather

the records show that every consideration was afforded to the com-

pany, and that it was granted numerous deviations from the specifica-

tions and extensions of time. The specifications were modified to meet

the objections of the company. In supplemental,agreement No. 2 the

company accepted the Government's proposed unit price increase but

reserved its right under the disputes clause to claim an upward adjust-

ment in price. 'However, the execution of the general release quoted

above bars any further reliance upon that reservation. The United

States Supreme Court and the Court of Claims have consistently ruled

that a general release of claims against the United States covers ever
y

matter arising under or by virtue of the contract, and that all such

claims are effectively barred. (William Cramp & Sons Ship & Engine

Building Co. v. United States, 206 U. S. 118 (1907); A. L. Coup Con-

struction Co., et al. v. United States, 134 Ct. Cl. 392 (1956), and cases

cited therein.)
The only remaining contention by Harvey-Whipple is that because

of its financial condition it was coerced by the contracting o
fficer into

signing the release, and therefore the release is of no effect. In a

very similar case, the Court of Claims ruled that the stress of bu
siness

conditions and the contractor's financial difficulties for which the Gov
-

ernment is not responsible, are not properly the basis for an alle
gation

of duress in executing a general release of claims aga
inst the Govern-

ment. (Frauhauf Southwest Garment Co. v. United States, 
126 Ct.

Cl. 51 (1953); see also Lawrence v. Muter Co., et al., 
171 F. 2d 380

(7th Cir. 1949).)
It appears therefore that there is no equitable or le

gal basis for the

enactment of this bill, and the Department of the Army recomme
nds

that it not be favorably considered.
The Department of the Army is currently prepari

ng reports on

H. R. 6358, 85th Congress, a bill for the relie
f of the Tatem Manufac-

turing Co., and H. R. 6923, 85th Congress, a bi
ll for the relief of

Meriden Industries Co., which relate to subcontractors
 of Harvey-

Whipple, Inc., on the contracts discussed herein.

The cost of this bill, if enacted, cannot be determine
d at this time.

At the request of the committee this report is bei
ng submitted prior

to the receipt of Bureau of the Budget ad
vice. As soon as this advice

is received, you will be notified.
Sincerely yours,

0

WILBER M. BRUCKER,
Secretary of the Army.
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